CAREERCRAFT

Agile Team Charter

Entrepreneurial Work Integrated Learning Project

PROJECT	**CareerCraft**
TEAM	Lwandile Mangali, Sello Makhunyane, Livhuwani Madavha and Lerato Motsweni
SUBMISSION	Agile Team Charter
ACADEMIC YEAR	2026

Document purpose

This charter establishes the shared purpose, responsibilities, values, communication practices, goals and working agreements that will guide the CareerCraft team through iterative product development.

Prepared for academic submission

1 Team Purpose

1.1 Objective

The CareerCraft team will design, develop and validate a South Africa-first digital career platform that helps students and graduates maintain one credible career profile and transform it into consistent CVs, portfolios, LinkedIn content and application documents.

1.2 Vision Statement

CareerCraft will give every student and graduate a guided, accessible workspace for presenting verified skills and experience with confidence across the opportunities they pursue.

1.3 Definition of Success

- A user can register, sign in and maintain a reusable career profile.
- A user can create, edit, save and retrieve a modular CV.
- At least two resume layouts are available to Free users, with other access rules clearly explained.
- A user can select GitHub projects and include them in a portfolio or CV.
- AI-assisted tools return editable results, communicate failures clearly and do not invent achievements.
- The core journey works on mobile and desktop and protects secrets through environment configuration.

1.4 Scope Boundaries

Included in the current project	Deferred beyond the current project
Responsive web platform and member navigation	Native Android and iOS applications
Authentication, profile and CV persistence	Guaranteed placement or automated job applications
Resume layouts, portfolio and AI career tools	A full recruiter marketplace
Free, Starter and Pro user journeys	Institution analytics before a validated pilot

2 Team Roles and Responsibilities

The team uses role ownership to create accountability while retaining shared responsibility for quality, communication and delivery.

Team member	Primary role	Core responsibilities
Lwandile Mangali	Product Owner and Project Manager	Own product vision and backlog; prioritise user value; coordinate sprints; approve increments; manage stakeholders and project risks.
Sello Makhunyane	Lead Developer and Technical Coordinator	Guide technical implementation; integrate front-end and back-end work; review code; support deployment, security and defect resolution.
Livhuwani Madavha	UX UI Designer and Front-end Developer	Map user journeys; create accessible interfaces; maintain visual consistency; implement responsive components and usability improvements.
Lerato Motsweni	Business Analyst and Quality Assurance Lead	Refine requirements and acceptance criteria; maintain traceability; coordinate testing; document defects, evidence and review outcomes.

2.1 Shared Responsibilities

- Attend agreed team ceremonies and communicate blockers early.
- Review work against acceptance criteria and the definition of done.
- Protect user information and keep credentials out of source control.
- Update documentation and evidence when project status changes.
- Support constructive review and accept responsibility for team outcomes.

2.2 Responsibility Matrix

Activity	Lwandile	Sello	Livhuwani	Lerato
Product vision and backlog	A/R	C	C	C
Technical architecture and integration	C	A/R	C	C
User experience and interface	C	C	A/R	C
Requirements and acceptance criteria	A	C	C	R
Testing and evidence	A	C	C	R
Sprint review and stakeholder update	A/R	C	C	C

R = Responsible, A = Accountable, C = Consulted

3 Team Values and Agile Principles

3.1 Core Values

Value	Team commitment
Collaboration	We share context, review work constructively and solve problems together rather than protecting individual silos.
Respect	We listen without interruption, challenge ideas rather than people and recognise different strengths and constraints.
Transparency	We report progress, uncertainty, defects and blockers honestly. Planned work will not be presented as completed.
User value	We prioritise complete user outcomes over adding disconnected features.
Quality	We test critical paths, protect user data and do not release work that fails agreed acceptance criteria.
Learning	We treat feedback and failed experiments as evidence for the next iteration.

3.2 Agile Principles Applied

- Deliver useful increments early and improve them through feedback.
- Welcome justified changes while protecting the active sprint goal.
- Keep business, design and technical decisions visible to the whole team.
- Use working software and verified demonstrations as the primary measure of progress.
- Maintain a sustainable pace that supports consistent quality.
- Reflect after each sprint and convert lessons into specific improvements.

3.3 Working Agreements

- A team member acknowledges a direct project message within 24 hours on working days.
- No major scope or architecture decision is made without recording the decision and consulting the relevant role owner.
- Code changes use descriptive commits and are reviewed before being treated as complete.
- Blockers lasting longer than one working day are escalated to the Product Owner and discussed at the next available check-in.
- Disagreements are resolved using user evidence, acceptance criteria and project constraints rather than hierarchy alone.

4 Communication and Collaboration Plan

Interaction	Purpose	Method	Frequency	Owner
Sprint planning	Confirm the sprint goal, capacity and selected backlog items	In-person or Microsoft Teams	Start of each two-week sprint	Product Owner
Team check-in	Share progress, next	WhatsApp or Teams	Twice weekly	Project Manager

Interaction	Purpose	Method	Frequency	Owner
	work and blockers	call		
Development coordination	Resolve integration questions and review implementation	GitHub and short call	As required	Lead Developer
Backlog refinement	Clarify stories, acceptance criteria and dependencies	Shared document and meeting	Weekly	Product Owner and Business Analyst
Sprint review	Demonstrate the increment and collect feedback	Live demonstration	End of each sprint	Whole team
Retrospective	Identify improvements to teamwork and delivery	Facilitated discussion	After each sprint review	Quality Assurance Lead

4.1 Information Management

- GitHub is the source of truth for code, version history and technical documentation.
- The product backlog records priority, status, estimates and dependencies.
- Meeting decisions include the date, decision, owner and next action.
- Sensitive credentials are stored only in authorised environment-variable systems.
- Assessment evidence is maintained in the repository's WIL portfolio folder.

4.2 Decision and Escalation Process

The relevant role owner proposes a decision and records the reason. The team discusses decisions that affect scope, architecture, user data or deadlines. The Product Owner makes the final scope and priority decision after considering technical and quality advice. Unresolved conduct or academic concerns are escalated through the appropriate lecturer or institutional process.

5 SMART Goals and Milestones

SMART goal	Measure	Target period	Owner
Complete a reliable authenticated profile and CV saving workflow	A new and existing CV can be created, saved, reopened and edited without silent errors	Sprint 1	Lwandile and Sello
Provide usable resume layout choice	At least two Free layouts work and the selected layout persists with the CV	Sprint 1	Livhuwani and Sello
Connect portfolio evidence to the CV	A user can select GitHub projects, save the selection and display chosen projects in the CV	Sprint 2	Sello and Lerato
Stabilise AI-assisted career tools	Text-only and supported image requests return editable output or a clear error state	Sprint 2	Sello and Lerato
Validate the end-to-end student journey	The team completes mobile, desktop, keyboard and critical-path tests with documented results	Sprint 3	Livhuwani and Lerato
Prepare an institution-ready pilot package	A pilot scope, consent approach, feedback method and demonstration are approved by the team	Sprint 3	Lwandile and team

5.1 Milestone Timeline

Milestone	Expected outcome	Completion evidence
M1 Foundation	Shared charter, refined backlog and stable authentication	Approved charter, backlog and login demonstration
M2 Core CV workflow	Saved modular CV and template selection	Demonstration and test checklist
M3 Portfolio and AI	Selected GitHub projects and resilient AI tools	Demonstration, error tests and repository evidence
M4 Quality review	Responsive, accessible and secure core journey	QA report and resolved priority defects
M5 Pilot readiness	A controlled student pilot can be conducted	Pilot plan, consent language and feedback instrument

5.2 Progress Measurement

- Completed stories that satisfy acceptance criteria and the definition of done.
- Open blocker count and age.
- Critical-path test pass rate.
- Priority defects opened versus resolved, together with user feedback reflected in backlog changes.

6 Delivery Standards and Risk Management

6.1 Definition of Ready

- The user value and intended outcome are clear.
- Acceptance criteria are testable.
- Dependencies and required data are identified.
- The item is small enough to complete within the sprint or has been divided.
- The team understands the estimate and owner.

6.2 Definition of Done

- Acceptance criteria pass and the main error path has been tested.
- The change works at agreed mobile and desktop widths.
- No credentials or sensitive test information are committed.
- Relevant documentation, backlog status and evidence are updated.
- The increment has been demonstrated or reviewed by another team member.

6.3 Priority Risks

Risk	Impact	Response	Owner
CV or profile data does not persist	High	Test create, read and update paths; expose database errors; validate access policies	Sello
AI provider fails, reaches a limit or returns invalid output	High	Validate responses; provide clear errors; keep provider logic server-side	Sello and Lerato
User information or credentials are exposed	High	Use environment variables, least privilege, secure policies and secret scanning	Whole team
Scope growth delays the core workflow	Medium	Protect the sprint goal and defer low-value work through backlog refinement	Lwandile
Interface is difficult to use on mobile or with a keyboard	Medium	Apply responsive standards and complete accessibility checks before release	Livhuwani and Lerato
Uneven workload or missed communication	Medium	Review capacity, reassign work early and escalate blockers after one working day	Whole team

7 Team Commitment and Approval

By approving this charter, each member confirms that they understand the team purpose, assigned responsibilities, communication plan, working agreements and delivery standards. The charter may be revised when the team agrees that a change will improve delivery or reflect a material project change. Revisions must be dated and recorded.

7.1 Conflict Resolution

The team first addresses conflict privately and respectfully, using project evidence and agreed responsibilities. If no agreement is reached, the issue is facilitated by the Product Owner. Academic integrity, harassment, repeated non-participation or conduct concerns may be escalated to the lecturer or appropriate institutional process.

7.2 Approval Record

Team member	Role	Signature	Date
Lwandile Mangali	Product Owner and Project Manager	L.M	4 May 2026
Sello Makhunyane	Lead Developer and Technical Coordinator	S.M	4 May 2026
Livhuwani Madavha	UX UI Designer and Front-end Developer	L.M	4 May 2026
Lerato Motsweni	Business Analyst and Quality Assurance Lead	L.M	4 May 2026

7.3 Charter Review

Version	Review trigger	Reviewed by	Date
1.0	Initial team approval	All team members	4 May 2026
	Material change to scope, roles or delivery approach	All team members	4 May 2026

End of Agile Team Charter